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The Fort McHenry Tunnel

Funding

The Federal Highway Admirustration wil
fund 80% of the cost df the tunnel and will
advance the 10% local share 10 the City of
Balimaore during the project's consiruction
period. The Marviand Department of Trans-
ponation will repay the advance by operal
ing the wnnel as a loll facility. The turinel wil

become toll free alter the local share 15

recoverad
The wnnal 1s estimaled 1o cost 5825 milhon

and-will be opened to trathic in 1985

Design

The Tunnel was designed by the Jaint Ven-

tures of Sverdrup & Parcel and Parsons
Cuade, Brinckerhotf, & Do
diraction of the Interstale Divi

mare City (IDBC) and the Fedearal Highway

Jlas under thie

sion for Balt

Administration. The SPB Joint Ventura in
ClugE veral sultant firms; Delon

Hampion & Associates, Whitman, Begquardt
and £ ciates; Rummel, Kiepper & Kah
HTEL Associates, Inc. Purdum & Jeschke
The Leon Bridg

logical Analysts, Inc

LOmpany, and ECo-

Construction Coordination

Ihe design and construction of the lunnel is
an engineanng achigvement which reguires
exiraordinary planning and coordination of
eleven construction contracts. The la gasl
and mosl compiex of Inese contracts is the
construction and placement of the pretabr

i steel shel tubes that form [he majorn
partion of the tunnal, Each slane
struchon process must be orchestraled
precisely 1o keep the consiruchion moving
forward. Any one delay could have a ripple

effec! of & jelays throughout later
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Dredge Disposal Site
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Dredging a Trench

Operations o dred

1981. The

which s approximalely 180 fee

ol the harbor gol underway if
franch
wicle at the b
depth of 115

the summer of 1982, Trench excavation is

58 and, in places, reaches a

should be completed by

g accomplished by a 27
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